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Still Needed for Approval to Operate:

• Where will fan(s) be mounted? – CM base “cubby hole”
fan model and specs to be forwarded to Safety

• Written design and operation description and– To be 
forwarded to Safety 

• Order for 5 blowers & drivers (4 +1 spare) is in the 
works 1 set Received, 2 sets to be shipped 12/8, 2 sets 
back ordered. 

HBD Electronics Cooling

Blower

Speed Controller
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HBD Mini-Blow Drier
Electronics Cooling

To HBD East 
North side

To HBD East 
South side

To HBD West 
North side

To HBD West 
South side

Mini Blowers Blower Speed Controllers

30 V, 10 Amp Power Suply
(~1.5 Amps per blower)

“This motor blows!”

Enclosure box 
with inlet filter
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CM Lift Table

Proposal:

• High and low limit switches to 
prevent over-travel hitting HBD 
mounting I-beams and lower cable 
trays.

• Upper limit switch cuts out power 
to lift allows power to lower

• Lower limit makes audible alert. 
No need to cut out control.
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Subsystem 
Maintenance & Repairs

• EMCal West & East Done
• DC HV/LV patch panel upgrade & 

wire repair Done
• MPC South repaired 
• BBC South & North repairs done 

MuTr grounding problems Fixed
• MuTr North and South HV/FEE

troubleshooting ~ Done..Dry air 
distribution balancing done

• RICH light leak ~
PC HV module/cable maintenance 
done

• TEC upgrades done
• MuID survey  DONE !
• MuID commissioning next month

after flammable gas is on 
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Infrastructure 
Work

RequestedMetals Dumpster

RequestedDoor Latch maintenance for security

DoneMuID survey

On-goingRun 7 prep support

?Roof leak repairs

CAD/RHIC PHENIX infrastucture related 
mechanical and electrical support
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12/30/0611/1/06Electronics Installation/Commissioning

1/15/071/8/07MuID commissioning

(temporary LN2 system in-place)

12/15/0610/1/06HBD preamp cooling system

CompleteStart

12/30/06in progressElectronics Installation/Commissioning 

HBD

TOF West, RXNP, MPC N

Remaining Schedule
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Remaining Schedule
(cont’d)

29-Dec26-DecInstall beam pipe collar

3-Jan3-JanStart Flammable Gas Flow

26-Jan4-JanAll Up Commissioning

29-Dec29-DecClose rolling door

DoneDonePink Sheeting & Blue Sheeting

23-Jan23-JanShutdown Concluded/Start of Physics Run

9-Jan9-JanBeam in yellow ring

16-Jan16-JanBeam in blue ring

DoneDoneRebuild Rolling door

2-Jan2-JanRHIC Cooldown Begins

DoneDoneMove MMS full North

CompleteStart

23-Jan23-JanRHIC beam conditioning



12/7/06 Weekly Planning Meeting 10

Looking Ahead

What’s up for next year and beyond

• New CM Crane
• New Beam pipe design
• Muon RPC trigger design
• VTX/FVTX design 
• NCC design
• MuTr upgrade ?
• Infrastructure improvements 
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SEU Test
John Lajoie Iowa State
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PHENIX Annual 
Safety Review 

Follow Up

• No major problems/no action items received from Yousef

• Provide as-built drawings and procedures for new gas 
systems (TOF W and HBD)- Rob finished drawings. 
Procedures in-progress

• Comprehensive review of PHENIX procedures, revise where 
necessary, retire where appropriate – Started 
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Next Week

• Closeout Shutdown ’06 work permits

• HBD, TOF W, RXNP, MPC N electronics 
commissioning

• PHENIX Procedure review continues

• Subsystem Commisioning

• Interlocks for CM Lift table

• Prepare for Run 7
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New Business

Prototypes?

Tests?

Demonstrations?

Flights of Fancy?

Outrageous Requests?
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


